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ESTIMATE RUN 06/11/2012

ESTIMATE SUMMARY 13:20:03

CONTID: C18099         ESTIMATE NO: 0005 PROG 2005

PCN: 18099-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL RXFL MIT CHUTE PERCENT TIME:

PROJECT NO: IM0703-368                    

GEORGETOWN HILL RXFL MIT CHUTE

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 06/11/2012 DATE TIME STARTED 12/30/2011

10401 E. 102nd AVE. UNIT #3 DATE LET 12/01/2011 DATE WORK BEGAN 01/10/2012

 DATE AWARDED 12/15/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2011 DATE ACCEPTED

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 12/30/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,061,691.85 PARTICIPATING $ $ 32,982.00

AWARD PROJECT AMT: 886,119.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.57

FIXED COMPLETION DATE

FIXED COMPLETION DATE

88.38%

123,399.00

32,982.00

32,982.00

32,982.00

$

$

$

$

925,192.85

13,100.00

938,292.85

0.00

938,292.85

-13,291.79

0.00

925,001.06

0.00

AMOUNT DUE 925,001.06 32,982.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,982.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

165.0 TIME ALLOW: 11/1/2012 ??:??:??

ORIG TIME ALLOW: 11/1/2012 ??:??:??
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PCN: 18099-BID    ESTIMATE RUN 06/11/2012

PROJECT: IM0703-368                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Rockfall Fence 170.000

0.000

202-01015  
 

170.000

LF  

40.00000 6,800.00170.000

0.00

0010 Truck (Dump) 26.000

164.500

203-01582  
 

190.500

HOUR

120.00000 22,860.00190.500

19,740.00

0015 Front End Loader (Rubber Tire) 132.500

31.000

203-01590  
 

170.000

HOUR

140.00000 22,890.00163.500

4,340.00

0020 Rock Scaler 112.000

0.000

203-02300  
 

112.000

HOUR

60.00000 6,720.00112.000

0.00

0025 Laborer 202.000

31.000

203-02330  
 

268.000

HOUR

40.00000 9,320.00233.000

1,240.00

0030 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000

LF  

6.00000 0.000.000

0.00

0035 Gravel Bag 264.500

0.000

208-00034  
 

264.500

LF  

6.00000 1,587.00264.500

0.00

0040 Removal and Disposal of Sediment (Labor) 52.500

0.000

208-00103  
 

52.500

HOUR

40.00000 2,100.0052.500

0.00

0045 Rock Anchor 45.000

0.000

211-01300  
 

49.000

EACH

330.00000 14,850.0045.000

0.00

0050 *Fence (Special) 872.000

0.000

607-11530  
 

920.000

LF  

440.00000 383,680.00872.000

0.00

0055 Mesh Post 4.000

0.000

607-55030  
 

4.000

EACH

4,800.00000 19,200.004.000

0.00
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PCN: 18099-BID    ESTIMATE RUN 06/11/2012

PROJECT: IM0703-368                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mesh Anchor 6.000

0.000

607-55040  
 

6.000

EACH

575.00000 3,450.006.000

0.00

0065 Cable Net (1/2 Inch) 24,840.000

0.000

607-55101  
 

27,600.000

SF  

11.70000 290,628.0024,840.000

0.00

0080 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

18,700.00000 18,700.001.000

0.00

0085 *Flagging 278.500

0.000

630-00000  
 

430.000

HOUR

22.00000 6,127.00278.500

0.00

0090 *Traffic Control Inspection 4.000

0.000

630-00007  
 

6.000

DAY 

85.00000 340.004.000

0.00

0095 *Traffic Control Management 31.000

0.000

630-00012  
 

46.000

DAY 

475.00000 14,725.0031.000

0.00

0100 *Barricade (Type 3 M-A) (Temporary) 1.800

0.000

630-80335  
 

2.000

EACH

50.00000 90.001.800

0.00

0105 *Construction Traffic Sign (Panel Size A) 11.700

0.000

630-80341  
 

14.000

EACH

11.00000 128.7011.700

0.00

0110 *Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

60.000

EACH

55.00000 1,980.0036.000

0.00

0115 *Construction Traffic Sign (Panel Size C) 27.000

0.000

630-80343  
 

31.000

EACH

55.00000 1,485.0027.000

0.00

0120 *Portable Message Sign Panel 0.900

0.000

630-80355  
 

1.000

EACH

4,500.00000 4,050.000.900

0.00
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PCN: 18099-BID    ESTIMATE RUN 06/11/2012

PROJECT: IM0703-368                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

1.000

EACH

900.00000 810.000.900

0.00

0130 *Portable Message Sign Panel 7.000

0.000

630-80359  
 

10.000

DAY 

120.00000 840.007.000

0.00

0135 *Drum Channelizing Device 18.000

0.000

630-80360  
 

20.000

EACH

55.00000 990.0018.000

0.00

0140 *Traffic Cone 162.000

0.000

630-80380  
 

300.000

EACH

2.50000 405.00162.000

0.00

0145 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

1.000

EACH

12,000.00000 10,800.000.900

0.00

0150 *Mobile Attenuator 18.000

0.000

630-85041  
 

24.000

DAY 

215.00000 3,870.0018.000

0.00

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A Erosion Control 20,000.000

7,662.000

700-70380  
 

27,662.000

F A 

1.00000 27,662.0027,662.000

7,662.00

0165 F/A Test Instruments 0.000

0.000

700-70580  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 Mesh Anchor (Spec) 15.000

0.000

607-55050  
 

15.000

EACH

917.59000 13,763.8515.000

0.00
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PCN: 18099-BID    ESTIMATE RUN 06/11/2012

PROJECT: IM0703-368                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 Wire Mesh 16,353.000

0.000

607-55100  
 

16,500.000

SF  

2.10000 34,341.3016,353.000

0.00

CAT 925,192.8532,982.001,048,591.85CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid Item 

0070 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,600.00000 11,600.001.000

0.00

0075 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 13,100.000.0013,100.00CURRENT AMT0400 $ $ $

$ 938,292.8532,982.00$1,061,691.85$CURRENT AMTPROJECT TOTAL


